COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/18/2006

ESTIMATE SUMMARY 08:34:51
CONTID: C14323 ESTIMATE NO: 0012 PROG SPEC YR:2002
PCN: 14323-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 168.( DAYS TIME ALLOW: 174 WORK DAYS
176, DAHLIA TO US6 PERCENT TIME: 96.55 ORIG TIME ALLOW: 150 WORK DAYS
PROJECT NO: IM 0761-188
176, DAHLIA TO US6, RECONSTRUCTION
NAME OF ROAD: 176
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 01/18/2006 DATE TIME STARTED 03/08/2004
10100 DALLAS STREET DATE LET 12/11/2003 DATE WORK BEGAN 03/08/2004
DATE AWARDED 12/26/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/09/2004 DATE ACCEPTED
HENDERSON CO 80640 303-289-8555 DATE NOTICE TO PROCEED 03/08/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,023,497.70 PARTICIPATING $ 4,766,178.14 S 11,463.45
AWARD PROJECT AMT: $  4,592,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 94.88% TOTAL EARNINGS 4,766,178.14 11,463.45
FUNDS AVAILABLE: $ 257,319.56 STOCKPILED MATERIALS 2,403.29 0.00
GROSS EARNINGS 4,768,581.43 11,463.45
TOTAL CLAIMS: $ 0.00 RETAINAGE -15,808.02 -46.38
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,752,773.41 11,417.07
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,752,773.41 11,417.07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 11,417.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00001
0010 202-00210
0015 202-00220
0020 202-00240
0025 202-00250
0030 202-00895
0035 202-01130
0040 202-01140
0045 202-01300
0050 202-04002
0055 202-05150

C14323
14323-BID
IM 0761-188
ITEM
DESCRIPTION

REMOVAL OF STRUCTURE

*REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF IMPACT ATTENUATOR

*REMOVAL OF GUARDRAIL TYPE 3

REMOVAL OF GUARDRAIL TYPE 4

*REMOVAL OF END ANCHORAGE

CLEAN CULVERT

*SANDBLASTING

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 14323-BID ESTIMATE RUN 01/18/2006
PROJECT: IM 0761-188 ESTIMATE NO: 0012 08:34:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 22,581.000 22,581.000
cy 0.000 0.00
8.00000 22,581.000 180, 648.00
0065 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,110.000 6,110.000
cY 0.000 0.00
5.00000 6,110.000 30,550.00
0070 203-01100 PROOF ROLLING 11.500 11.500
HOUR 0.000 0.00
80.00000 11.500 920.00
0075 203-01555 DOZING (LANDSCAPING) 40.000 30.000
HOUR 10.000 1,160.00
116.00000 40.000 4,640.00
0080 203-01597 POTHOLING 16.000 16.000
HOUR 0.000 0.00
150.00000 16.000 2,400.00
0085 207-00205 *TOPSOIL 8,466.000 8,466.000
cY 0.000 0.00
7.00000 8,466.000 59,262.00
0090 208-00005 *EROSION LOG 308.000 228.000
LF 80.000 352.00
4.40000 308.000 1,355.20
0095 208-00011 *EROSION BALES (WEED FREE) 65.000 6.000
EACH 0.000 0.00
11.00000 6.000 66.00
0100 208-00020 *SILT FENCE 6,734.000 6,734.000
LF 0.000 0.00
1.00000 6,734.000 6,734.00
0105 208-00040 *CHECK DAM 11.000 6.000
EACH 0.000 0.00
56.00000 6.000 336.00
0110 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
420.00000 1.000 420.00
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PCN: 14323-BID ESTIMATE RUN 01/18/2006
PROJECT: IM 0761-188 ESTIMATE NO: 0012 08:34:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00050 *STORM DRAIN INLET PROTECTION 3.000 3.000
EACH 0.000 0.00
300.00000 3.000 900.00
0120 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,080.00000 2.000 2,160.00
0125 208-00110 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
cy 0.000 0.00
19.00000 0.000 0.00
0130 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
2,600.00000 1.000 2,600.00
0135 210-00810 RESET GROUND SIGN 3.000 0.000
EACH 3.000 120.00
40.00000 3.000 120.00
0140 210-01300 RESET IMPACT ATTENUATOR 1.000 0.000
EACH 0.000 0.00
3,100.00000 0.000 0.00
0145 210-04020 *MODIFY INLET 1.000 1.000
EACH 0.000 0.00
3,360.00000 1.000 3,360.00
0150 212-00006 *SEEDING (NATIVE) 17.510 15.600
ACRE 1.910 830.85
435.00000 17.510 7,616.85
0155 213-00003 *MULCHING (WEED FREE) 155.000 15.600
ACRE 0.000 0.00
325.00000 15.600 5,070.00
0160 213-00061 *MULCH TACKIFIER 5,093.000 4,680.000
1B 0.000 0.00
1.40000 4,680.000 6,552.00
0165 213-00100 *SOIL BINDER 1.240 1.240
ACRE 0.000 0.00

500.00000 1.240 620.00
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PCN: 14323-BID ESTIMATE RUN 01/18/2006
PROJECT: IM 0761-188 ESTIMATE NO: 0012 08:34:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 1.000 2,500.00
2,500.00000 1.000 2,500.00
0175 214-00210 *DECIDUOUS TREE (1 INCH CALIPER) 5.000 5.000
EACH 0.000 0.00
250.00000 5.000 1,250.00
0180 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 191.000 191.000
EACH 0.000 0.00
29.00000 191.000 5,539.00
0185 214-00905 *PERENNIALS (2.25 INCH POT) 1,300.000 1,300.000
EACH 0.000 0.00
3.60000 1,300.000 4,680.00
0190 214-01010 *BRUSH LAYER CUTTING 300.000 0.000
EACH 0.000 0.00
4.00000 0.000 0.00
0195 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 200.000 0.000
SY 0.000 0.00
1.50000 0.000 0.00
0200 217-00000 *HERBICIDE TREATMENT 63,000.000 0.000
sy 0.000 0.00
0.02000 0.000 0.00
0205 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 13,788.000 13,788.000
cY 0.000 0.00
13.00000 13,788.000 179,244.00
0210 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 4.000 4.000
TON 0.000 0.00
74.00000 4.000 296.00
0215 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 17,011.570 17,011.570
TON 0.000 0.00
28.00000 17,011.570 476,323.96
0220 403-33971 HOT BITUMINOUS PAVEMENT (GRADING S) (125) (PG 76-28) 2,135.480 2,135.480
TON 0.000 0.00
41.00000 2,135.480 87,554.68
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PCN: 14323-BID ESTIMATE RUN 01/18/2006
PROJECT: IM 0761-188 ESTIMATE NO: 0012 08:34:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 412-01500 *CONCRETE PAVEMENT (15 INCH) 78,596.000 76,747.315
sy 0.000 0.00

32.70000 76,747.315 2,509,637.20

0225 MATERIAL ALLOWANCE 5/16" X 12" BASKET STAKES 0.000
SY 0.000 0.00
0.17000 0.000 0.00

0225 MATERIAL ALLOWANCE 1 1/2" X 18" EC 10 DOWEL U 0.000
SY 0.000 0.00

2.94000 0.000 0.00

0225 MATERIAL ALLOWANCE 1 1/2" X 18" EC 10 DOWEL U 0.000
SY 0.000 0.00
2.94000 0.000 0.00

0225 MATERIAL ALLOWANCE #6 X30" EC 30" OC CONTRACTI. 0.000
Sy 0.000 0.00

1.75000 0.000 0.00

0225 MATERIAL ALLOWANCE #6 X 30" EC TIE BAR 0.000
SY 0.000 0.00
1.10000 0.000 0.00

0225 MATERIAL ALLOWANCE #6 X 30" EC TIE BAR 0.000
Sy 0.000 0.00

1.10000 0.000 0.00

0225 MATERIAL ALLOWANCE 1 1/2"™ X 18" EC @ 12" C-C 0.000
SY 0.000 0.00
3.31000 0.000 0.00

0225 MATERIAL ALLOWANCE #8 X 12" EC DOWELS 0.000

1.02000 0.000 0.00

0225 MATERIAL ALLOWANCE STEEL FOR CONC PAVEMENT 1,848.685
SY 0.000 0.00
1.30000 1,848.685 2,403.29

0226 412-00000 FURN CONC PVMT ADDITIONAL COSTS FOR FAST TRACK 288.900 288.900

CONCRETE, CO #3
cYy 0.000 0.00

15.00000 288.900 4,333.50
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PCN: 14323-BID ESTIMATE RUN 01/18/2006
PROJECT: IM 0761-188 ESTIMATE NO: 0012 08:34:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0230 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 263.000 263.000
LF 0.000 0.00
33.00000 263.000 8,679.00
0235 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 446.000 446.000
LF 0.000 0.00
40.00000 446.000 17,840.00
0240 603-05018 18 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
450.00000 3.000 1,350.00
0245 603-05024 24 INCH REINFORCED CONCRETE END SECTION 6.000 6.000
EACH 0.000 0.00
470.00000 6.000 2,820.00
0250 604-25005 *VANE GRATE INLET (5 FOOT) 4.000 4.000
EACH 0.000 0.00
2,820.00000 4.000 11,280.00
0255 604-30005 MANHOLE SLAB BASE (5 FOOT) 1.000 1.000
EACH 0.000 0.00
1,410.00000 1.000 1,410.00
0260 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 251.000 251.000
LF 0.000 0.00
19.50000 251.000 4,894.50
0265 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 192.000 192.000
LF 0.000 0.00
45.00000 192.000 8,640.00
0270 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 12,546.000 12,546.000
LF 0.000 0.00
21.00000 12,546.000 263,466.00
0270 MATERIAL ALLOWANCE #5 60' REBARS, REINFORCING STEEL 0.000
LF 0.000 0.00
0.24600 0.000 0.00
0270 MATERIAL ALLOWANCE STEEL FOR GUARDRAIL 0.000
LF 0.000 0.00

1.11000 0.000 0.00
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PCN: 14323-BID ESTIMATE RUN 01/18/2006
PROJECT: IM 0761-188 ESTIMATE NO: 0012 08:34:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 20.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
0280 606-01370 *TRANSITION TYPE 3G 3.000 3.000
EACH 0.000 0.00
920.00000 3.000 2,760.00
0285 606-02005 *END ANCHORAGE (FLARED) 5.000 5.000
EACH 0.000 0.00
1,255.00000 5.000 6,275.00
0290 607-00000 *LINE POST 32.000 0.000
EACH 32.000 608.00
19.00000 32.000 608.00
0295 607-00005 *END POST 2.000 0.000
EACH 2.000 280.00
140.00000 2.000 280.00
0300 607-00010 *CORNER AND LINE BRACE POST 5.000 0.000
EACH 5.000 800.00
160.00000 5.000 800.00
0305 607-01100 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 640.000 0.000
LF 640.000 576.00
0.90000 640.000 576.00
0310 607-11525 *FENCE (PLASTIC) 769.000 769.000
LF 0.000 0.00
2.90000 769.000 2,230.10
0315 607-11580 *FENCE (TEMPORARY) 67.000 67.000
LF 0.000 0.00
6.50000 67.000 435.50
0320 607-56001 *FENCE (ANIMAL PROTECTION) 500.000 0.000
LF 0.000 0.00
6.50000 0.000 0.00
0325 607-60110 *10 FOOT GATE 2.000 2.000
EACH 0.000 0.00

180.00000 2.000 360.00
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PCN: 14323-BID ESTIMATE RUN 01/18/2006
PROJECT: IM 0761-188 ESTIMATE NO: 0012 08:34:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 612-00001 DELINEATOR (TYPE I) 40.000 22.000
EACH 0.000 0.00
16.00000 22.000 352.00
0335 612-00002 DELINEATOR (TYPE II) 20.000 7.000
EACH 0.000 0.00
18.00000 7.000 126.00
0340 612-00021 DELINEATOR (TYPE I) (BARRIER) 52.000 52.000
EACH 0.000 0.00
15.00000 52.000 780.00
0345 612-00022 DELINEATOR (TYPE II) (BARRIER) 25.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0350 612-00023 DELINEATOR (TYPE III) (BARRIER) 5.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0355 613-50410 *LIGHT STANDARD (TEMPORARY) 8.000 8.000
EACH 0.000 0.00
1,630.00000 8.000 13,040.00
0360 614-00011 SIGN PANEL (CLASS 1I) 34.000 0.000
SF 34.000 612.00
18.00000 34.000 612.00
0365 614-00220 STEEL SIGN POST (2.5X2.5 INCH TUBING) 7.000 0.000
LF 7.000 98.00
14.00000 7.000 98.00
0370 614-01582 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 22.000 0.000
LF 22.000 418.00
19.00000 22.000 418.00
0375 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000
EACH 0.000 0.00
31,200.00000 1.000 31,200.00
0380 625-00000 *CONSTRUCTION SURVEYING 1.000 0.950
LS 0.050 1,250.00
25,000.00000 1.000 25,000.00
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PCN: 14323-BID ESTIMATE RUN 01/18/2006
PROJECT: IM 0761-188 ESTIMATE NO: 0012 08:34:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0385 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
0390 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.250 650.00
2,600.00000 1.000 2,600.00
0395 627-00005 *EPOXY PAVEMENT MARKING 357.000 357.000
GAL 0.000 0.00
68.00000 357.000 24,276.00
0400 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,000.000 569.000
GAL 25.000 625.00
25.00000 594.000 14,850.00
0405 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 4,197.000 2,787.000
SF 0.000 0.00
8.80000 2,787.000 24,525.60
0410 629-01002 *SURVEY MONUMENT (TYPE 2) 1.000 0.000
EACH 1.000 550.00
550.00000 1.000 550.00
0415 630-00000 FLAGGING 2,500.000 1,834.500
HOUR 0.000 0.00
21.00000 1,834.500 38,524.50
0420 630-00007 TRAFFIC CONTROL INSPECTION 130.000 127.000
DAY 0.000 0.00
80.00000 127.000 10,160.00
0425 630-00012 TRAFFIC CONTROL MANAGEMENT 150.000 140.000
DAY 0.000 0.00
370.00000 140.000 51,800.00
0430 630-80001 FLASHING BEACON (PORTABLE) 8.000 7.200
EACH 0.000 0.00
700.00000 7.200 5,040.00
0435 630-80337 BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 2.700
EACH 0.000 0.00

260.00000 2.700 702.00
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PCN: 14323-BID ESTIMATE RUN 01/18/2006
PROJECT: IM 0761-188 ESTIMATE NO: 0012 08:34:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0440 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 34.000 16.200
EACH 0.000 0.00
65.00000 16.200 1,053.00
0445 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.000 31.500
EACH 0.000 0.00
80.00000 31.500 2,520.00
0450 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 18.000
EACH 0.000 0.00
90.00000 18.000 1,620.00
0455 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 501.000 388.800
SF 0.000 0.00
18.00000 388.800 6,998.40
0460 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.000 0.00
4,000.00000 3.600 14,400.00
0465 630-80358  ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.800
TYPE)
EACH 0.000 0.00
1,500.00000 1.800 2,700.00
0470 630-80360 DRUM CHANNELIZING DEVICE 400.000 247.500
EACH 0.000 0.00
35.00000 247.500 8,662.50
0475 630-80370 CONCRETE BARRIER (TEMPORARY) 16,400.000 9,810.000
LF 0.000 0.00
1.40000 9,810.000 13,734.00
0480 630-80380 TRAFFIC CONE 500.000 180.000
EACH 0.000 0.00
14.00000 180.000 2,520.00
0485 630-80520 *MOBILE PAVEMENT MARKING ZONE 3.000 0.000
DAY 0.000 0.00
500.00000 0.000 0.00
0490 630-85010 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.900
EACH 0.000 0.00

6,500.00000 0.900 5,850.00
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PCN: 14323-BID ESTIMATE RUN 01/18/2006
PROJECT: IM 0761-188 ESTIMATE NO: 0012 08:34:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0494 700-70530 F/A DRAINAGE IMPROVEMENT 21,710.410 21,710.410
FA 0.000 0.00
1.00000 21,710.410 21,710.41
0495 700-70010 F/A MINOR CONTRACT REVISIONS 40,833.750 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 116,282.000 116,281.390
FA 0.000 0.00
1.00000 116,281.390 116,281.39
0505 700-70021 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
HOUR 33.600 33.60
1.00000 33.600 33.60
0510 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70034 F/A DEWATERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70035 F/A ROADWAY SMOOTHNESS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70035 F/A FIELD COMMUNICATIONS 500.000 500.000
FA 0.000 0.00
1.00000 500.000 500.00
0530 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 1,500.000 1,500.000
FA 0.000 0.00
1.00000 1,500.000 1,500.00
0535 700-70130 F/A REPAIR 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 700-70380 F/A EROSION CONTROL 4,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14323-BID ESTIMATE RUN 01/18/2006
PROJECT: IM 0761-188 ESTIMATE NO: 0012 08:34:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0541 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL DOWEL BAR BASKETS 1.000 1.000
FOR SHOULDERS ON I76
L S 0.000 0.00
47,776.25000 1.000 47,776.25
0542 900-00005 ADDED ITEM (DAY)/ INCENTIVE PAYMENT FOR EARLY 6.000 6.000
COMPLETION. CO # 5
DAY 0.000 0.00
4,500.00000 6.000 27,000.00
0543 900-00014 ADDED ITEM (LUMP SUM)/ MEDIAN WORK TO ELIMINATE SHARP 1.000 1.000
SIDE SLOPES IN THE MEDIAN.
L S 0.000 0.00
26,454.00000 1.000 26,454.00

CAT 0200 CURRENT AMT $ 4,944,076.90 $ 11,463.455 4,696,326.63
CAT NO0300 E-17-HB

0550 202-00201 REMOVAL OF CURB 25.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0555 202-00503 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 14.000 0.000
SY 0.000 0.00
160.00000 0.000 0.00
0560 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 163.000 163.000
LF 0.000 0.00
2.10000 163.000 342.30
0565 210-04025 *MODIFY STRUCTURE 10.000 10.000
EACH 0.000 0.00
455.00000 10.000 4,550.00
0570 601-06150 CONCRETE (PATCHING) 126.000 49.000
SF 0.000 0.00
38.00000 49.000 1,862.00
0575 602-00030 *REINFORCING (FIBER REINFORCED POLYMER) (SURFACE) 13.000 13.000
MKFT 0.000 0.00
2,240.00000 13.000 29,120.00
0580 606-00705 GUARDRAIL TYPE 7 (SPECIAL) 25.000 25.000
LF 0.000 0.00

110.00000 25.000 2,750.00
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PCN: 14323-BID ESTIMATE RUN 01/18/2006
PROJECT: IM 0761-188 ESTIMATE NO: 0012 08:34:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 E-17-HB

0585 606-01370 *TRANSITION TYPE 3G 2.000 2.000
EACH 0.000 0.00
920.00000 2.000 1,840.00
0590 606-01380 *TRANSITION TYPE 3H 2.000 2.000
EACH 0.000 0.00
465.00000 2.000 930.00
0595 606-02005 *END ANCHORAGE (FLARED) 1.000 1.000
EACH 0.000 0.00
1,255.00000 1.000 1,255.00
CAT 0300 CURRENT AMT $ 48,215.30 $ 0.00$ 42,649.30

CAT NO0301 E-17-HC

0600 202-00503 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 10.000 0.000
SY 0.000 0.00
160.00000 0.000 0.00
0605 202-01300 *REMOVAL OF END ANCHORAGE 3.000 3.000
EACH 0.000 0.00
156.00000 3.000 468.00
0610 601-06150 CONCRETE (PATCHING) 155.000 155.000
SF 0.000 0.00
38.00000 155.000 5,890.00
0615 602-00030 *REINFORCING (FIBER REINFORCED POLYMER) (SURFACE) 3.000 3.000
MKFT 0.000 0.00
2,240.00000 3.000 6,720.00
0620 606-02005 *END ANCHORAGE (FLARED) 5.000 5.000
EACH 0.000 0.00
1,255.00000 5.000 6,275.00
CAT 0301 CURRENT AMT $ 20,953.00 $ 0.00$ 19,353.00

CAT NO0400 CONSTRUCTION ENGINEERING

0625 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
5,922.50000 1.000 5,922.50
0630 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00

3,600.00000 1.000 3,600.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0400 CONSTRUCTION ENGINEERING
0635 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
730.00000 1.000 730.00
CAT 0400 CURRENT AMT $ 10,252.50 $ 0.00s 10,252.50
PROJECT TOTAL CURRENT AMT $ 5,023,497.70 $ 11,463.45 S 4,768,581.43



